ECS Configuration Change Request Fage 1 of 2 Page(s)

1. QCriginator 2, Log Date: 3. CCR #: 4, Rev: | 5. Tel: 6.Rm #: | 7. Dept.

Randall J. Miller Z / 2\ s 00 00-0 l“‘ .. | x0400 3036 REDV

8. CCR Title: Deliver Violet 01 to All Sites

ginator ature/Date ! . 10. Class 11. Type: 12. Need Date; 02/25/00
j@w l{‘ ,_wwx ;,1}96 /DO I CCR

13. ce Mana 14. Category of Change: 15. Priority: (If “Emergency”
Q/Q’O Other fill in Block 28).
Emergency

16. Documentation/Drawings ;Inpacted- 17. Schedule 18. Cl{s) AHfected:DPS
None Impact:
None
19. Release Affected by this Change: 20. Date due to Cusiomer: | 21. Eslimated Cost:
5A 02/25/00 None - Under 100K

22. Source Reference:  INCR (attach) [ lAction tem [ [Tech Ref. [ IGSFC [ [Other:
22594, 24698, and 25701

23. Problem: (use additional Shests if necessary)
Development has integrated fixes for several processing problems

24. Proposed Solution: (use additional sheets if necessary)
Software CM shall prepare tar file as specified on the continuation page. SMC shall distribute this tar file to all sites. Sites shall
instali as required.

25. Alternate Solution: {use additional sheels if necessary)
Wait for the delivery of 5A.05.Electra on or about March 31st.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Langley will not be &ble to run certain MISR DPRs.

27. Justification for Emergency {if Block 15 is “Emergency”):
Fix is required as soon as possible to minimize backlog of failed DPRs.

28. Site(s) Affected: [ JEDF [ JPVC [XIVATC XEDC X GSFC (XILaRC DINSIDC [XISMC [JAK [MPL
Fleoc [1iDG Test Cell  [JOther

29, Board Comments: 30, Work Assigned To: | 31. CCR Closed Date:
32. FRF/SCDV %a‘ (SlgnlDa‘le) Disposition@Approm. Disapproved Withdraw Fwd/ESDIS ERB
'J a dq E
33. Mg CCB Chair (Si ate): Disposit Approvad p/Com. Disapproved Withdraw Fwd’/ESDIS ERB
g&\ CS
34, ECS ccq Chair (Sign/Date): Dieposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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